COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 23/ 2017

ESTI MATE SUMVARY 09: 18: 26
CONTI D C20941 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 20941-BI D COFRS REPCORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 0.0 DAYS TIME ALLOW 95 WORK DAYS
Boul der (4 intersections) and Greeley (1 intersection) PERCENT TI MVE: 0. 00 ORI G TI ME ALLOW 95 WORK DAYS
PRQIECT NO STAR400- 346
R4 FY17 SI GNAL POLE REPLACEMENT
NAME OF ROAD:
PRQIECT COUNTI ES: BOULDER, REGQ ON 4 WELD
CONTRACTOR:
W L. CONTRACTCRS, | NC PAY PERI OD ENDI NG 06/ 23/ 2017 DATE TI ME STARTED 02/07/2017
5920 LAMAR STREET DATE LET 12/ 15/ 2016 DATE WORK BEGAN
DATE AWARDED 01/10/ 2017 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 02/ 07/ 2017 DATE ACCEPTED
ARVADA CO 80003 (303) 422- 7985 DATE NOTI CE TO PROCEED 02/ 07/ 2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 525, 941. 63 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $  1,138,651.50 NON-PARTI Ol PATI NG 77,383. 93 77, 383. 93
PERCENT COVPLETE: 5.07% TOTAL EARNI NGS 77, 383.93 77,383.93
FUNDS AVAI LABLE: $ 1, 448, 557. 70 STOCKPI LED MATERI ALS 62, 320. 00 62, 320. 00
GROSS EARNI NGS 139, 703. 93 139, 703. 93
TOTAL CLAI MVB: $ 0. 00 RETAI NAGE -1,571.52 -1,571. 52
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 138, 132.41 138, 132.41
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 138, 132.41 138, 132. 41
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 138, 132.41

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20941 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20941-BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: STAR400- 346 ESTI MATE NO 0001 09: 18: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 3. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0010 202- 00200 *Rermoval of Sidewal k 27.000 0. 000
Sy 0. 000 0. 00
40. 00000 0. 000 0. 00
0015 202-00203 *Removal of Curb and Gutter 100. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0020 202- 00206 *Renoval of Concrete Curb Ranp 26. 000 0. 000
Sy 0. 000 0. 00
45. 00000 0. 000 0. 00
0025 202- 00220 *Rermoval of Asphalt Mat 8. 000 0. 000
Sy 0. 000 0. 00
65. 00000 0. 000 0. 00
0030 202- 00250 *Removal of Pavenent Marking 260. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0035 202-00810 Renoval of Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0040 202- 00828 Renoval of Traffic Signal Equi prent 1. 000 0. 000
LS 0. 000 0. 00
21, 725. 00000 0. 000 0. 00
0045 203- 01597 *Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0050 203- 02330 Labor er 36. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0055 208-00008 Erosion Log Type 2 (12 Inch) (9in) 708. 000 0. 000
LF 0. 000 0. 00

8. 00000 0. 000 0. 00



CONTI D: C20941 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20941-BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: STAR400- 346 ESTI MATE NO. 0001 09: 18: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00035 Aggregat e Bag 335. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0.00
0065 208- 00046 Pre-fabricated Concrete Washout Structure 5. 000 0. 000
EACH 0. 000 0. 00
930. 00000 0. 000 0.00
0070 208- 00053 StormDrain Inlet Protection (Type I) 3. 000 0. 000
EACH 0. 000 0. 00
320. 00000 0. 000 0.00
0075 208- 00054 StormDrain Inlet Protection (Type II) 6. 000 0. 000
EACH 0. 000 0. 00
575. 00000 0. 000 0.00
0080 208- 00056 StormDrain Inlet Protection (Type Il1) 4.000 0. 000
EACH 0. 000 0. 00
865. 00000 0. 000 0.00
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 5. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0.00
0090 208-00106 Sweepi ng (Sedi nent Renoval ) 5. 000 0. 000
HOUR 0. 000 0. 00
215. 00000 0. 000 0.00
0095 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0100 210-00479 Reset Radi o Communi cation Antenna 3.000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0.00
0105 210-00845 Reset Traffic Signal Controller 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0.00
0110 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 6. 000 0. 000
Sy 0. 000 0. 00
300. 00000 0. 000 0.00



CONTI D C20941 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20941-BID ESTI MATE RUN 06/ 23/ 2017
PRQJECT: STAR400- 346 ESTI MATE NO 0001 09: 18: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 503-00018 Drilled Caisson (18 Inch) 5. 000 0. 000
LF 0. 000 0. 00
145. 00000 0. 000 0.00
0120 503-00024 Drilled Caisson (24 Inch) 12. 000 0. 000
LF 0. 000 0. 00
165. 00000 0. 000 0. 00
0125 503-00036 Drilled Caisson (36 Inch) 209. 000 0. 000
LF 0. 000 0. 00
446. 00000 0. 000 0. 00
0130 503-00048 Drilled Caisson (48 Inch) 21.000 0. 000
LF 0. 000 0. 00
555. 00000 0. 000 0. 00
0135 503-00054 Drilled Caisson (54 Inch) 21.000 0. 000
LF 0. 000 0. 00
625. 00000 0. 000 0. 00
0140 607-11525 Fence (Plastic) 78. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0145 608-00000 *Concrete Sidewal k 72.000 0. 000
SY 0. 000 0. 00
215. 00000 0. 000 0. 00
0150 608-00010 *Concrete Curb Ranp 20. 000 0. 000
SY 0. 000 0. 00
205. 00000 0. 000 0. 00
0155 609-21010 *CQurb and Qutter Type 2 (Section |-B) 82. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0160 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 22.000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0165 610- 00020 *Medi an Cover Material (Patterned Concrete) 447.000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00



CONTI D C20941 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20941-BID ESTI MATE RUN 06/ 23/ 2017
PRQJECT: STAR400- 346 ESTI MATE NO 0001 09: 18: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 612-00041 Del i neator (Flexible) (Type I) 3. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0.00
0175 613-00206 *2 Inch Electrical Conduit (Bored) 1, 685. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0180 613-00306 *3 Inch Electrical Conduit (Bored) 3, 670. 000 0. 000
LF 0. 000 0. 00
15. 75000 0. 000 0. 00
0185 613-07002 Type Two Pull Box 16. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0190 613-07003 Type Three Pull Box 10. 000 0. 000
EACH 0. 000 0. 00
955. 00000 0. 000 0. 00
0195 613-07034 Pul | Box (24"x36"x18") 1. 000 0. 000
EACH 0. 000 0. 00
952. 00000 0. 000 0. 00
0200 613-07038 Pul | Box (36"x48"x18") 1. 000 0. 000
EACH 0. 000 0. 00
1, 230. 00000 0. 000 0. 00
0205 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
26, 500. 00000 0. 000 0. 00
0210 613-13000 Lum naire (LED) 20. 000 0. 000
EACH 0. 000 0. 00
1, 108. 00000 0. 000 0. 00
0215 613-32300 Li ght Standard Steel (30 Foot) 2.000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0220 613-40000 Concrete Foundation Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00



CONTI D C20941 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20941-BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: STAR400- 346 ESTI MATE NO. 0001 09: 18: 26
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 613-80130 Service Meter Cabinet 5. 000 0. 000
EACH 0. 000 0. 00
6, 100. 00000 0. 000 0. 00
0230 614-00025 Sign Panel (CQass |) (Install Only) 114. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0235 614-00027 Sign Panel (Cass Il) (Install Only) 63. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0240 614-70150 Pedestrian Signal Face (16) (Countdown) 28. 000 0. 000
EACH 0. 000 0. 00
575. 00000 0. 000 0. 00
0245 614-70200 Accessi bl e Pedestrian Signal 8. 000 0. 000
EACH 0. 000 0. 00
1, 795. 00000 0. 000 0. 00
0250 614-70336 Traffic Signal Face (12-12-12) 53. 000 0. 000
EACH 0. 000 0. 00
675. 00000 0. 000 0. 00
0255 614-70448 Traffic Signal Face (12-12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
1, 025. 00000 0. 000 0. 00
0260 614- 70560 Traffic Signal Face (12-12-12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
880. 00000 0. 000 0. 00
0265 614- 72855 Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
15, 890. 00000 0. 000 0. 00
0270 614- 72860 Pedestrian Push Button 10. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0275 614-72863 Pedestrian Push Button Post Assenbly 8. 000 0. 000
EACH 0. 000 0. 00
1, 453. 00000 0. 000 0. 00



CONTI D: C20941 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20941-BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: STAR400- 346 ESTI MATE NO. 0001 09: 18: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 614- 72866 Fire Preenption Unit and Timer 1. 000 0. 000
EACH 0. 000 0. 00
3, 612. 00000 0. 000 0.00
0285 614-72887 M crowave Vehicle Radar Detector 11. 000 0. 000
EACH 0. 000 0. 00
7, 659. 00000 0. 000 0.00
0285 MATERI AL ALLOMNCE M crowave Radar Detectors 0. 000
EACH 11. 000 62, 320. 00
5, 665. 45455 11. 000 62, 320. 00
0290 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm 4.000 0. 000
EACH 0. 000 0. 00
13, 074. 00000 0. 000 0.00
0295 614-81145 Traffic Signal -Light Pole Steel (1-45 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
14, 828. 00000 0. 000 0.00
0300 614-81150 Traffic Signal -Light Pole Steel (1-50 Foot Mast Arm) 3. 000 0. 000
EACH 0. 000 0. 00
14, 885. 00000 0. 000 0.00
0305 614-81155 Traffic Signal -Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
16, 298. 00000 0. 000 0.00
0310 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
22,429. 00000 0. 000 0.00
0315 614-81170 Traffic Signal -Light Pole Steel (1-70 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
26, 451. 00000 0. 000 0.00
0320 614-84100 Traffic Signal Pedestal Pole Al uninum 1. 000 0. 000
EACH 0. 000 0. 00
2,675. 00000 0. 000 0.00
0325 614-86105 Telenetry (Field) 1. 000 0. 000
EACH 0. 000 0. 00
4, 365. 00000 0. 000 0.00



CONTI D C20941 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20941-BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: STAR400- 346 ESTI MATE NO. 0001 09: 18: 26
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 614-86240 Traffic Signal Controller (Type 170) 1. 000 0. 000
EACH 0. 000 0. 00
3, 590. 00000 0. 000 0. 00
0335 614-86715 Traffic Signal Equiprent 9. 000 0. 000
EACH 0. 000 0. 00
2, 860. 00000 0. 000 0. 00
0340 614-86800 Uni nterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00
8, 115. 00000 0. 000 0. 00
0345 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0350 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 25, 000. 00
100, 000. 00000 0. 250 25, 000. 00
0355 626- 01104 *Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0360 630- 00000 *Fl aggi ng 600. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0365 630- 00003 *Uni forned Traffic Control 40. 000 0. 000
HOUR 0. 000 0. 00
107. 00000 0. 000 0. 00
0370 630- 00007 *Traffic Control Inspection 38. 000 0. 000
DAY 0. 000 0. 00
130. 00000 0. 000 0. 00
0375 630-00012 *Traffic Control Managenent 95. 000 0. 000
DAY 0. 000 0. 00
913. 00000 0. 000 0. 00
0380 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00



CONTI D C20941 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20941-BID ESTI MATE RUN 06/ 23/ 2017
PRQJECT: STAR400- 346 ESTI MATE NO 0001 09: 18: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 630-80341 *Construction Traffic Sign (Panel 46. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0390 630- 80342 *Construction Traffic Sign (Panel 16. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0395 630- 80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0400 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0405 630- 80360 *Drum Channel i zi ng Devi ce 80. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0410 630-80380 *Traffic Cone 80. 000 0. 000
EACH 0. 000 0. 00
13. 00000 0. 000 0. 00
0415 630-85041 *Mobi | e Attenuator 50. 000 0. 000
DAY 0. 000 0. 00
390. 00000 0. 000 0. 00
0420 630-86810 Traffic Signal (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
8, 771. 00000 0. 000 0. 00
0421 700- 70002 F/ A ANTI CI PATED CMD 201, 666. 200 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70010 F/ A M nor Contract Revisions 116, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20941

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

PCN: 20941-BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: STARA400- 346 ESTI MATE NO. 0001 09:18: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVAY
0435 700-70016  F/ A Fuel Cost Adjustnent 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0440 700-70023  F/ A On-The-Job Trainee 240. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0445 700-70190 F/ A Electric Service 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0450 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0455 700-70074 F/ A Cbtain Power from CO#003 52, 383. 930 0. 000
FA 52, 383. 930 52,383.93
1. 00000 52, 383. 930 52, 383. 93

CAT 0200 CURRENT AMI $ 1,525,941.63 %

139, 703.93 $ 139, 703. 93

PRQJIECT TOTAL CURRENT AMI $ 1,525,941.63$

139, 703.93 $ 139, 703. 93



